
Res No. 1      October 3, 2022 

 

 

 

 

To:  The Honorable Mayor and City Council 

 

From:  Kenneth A. Mix, City Manager 

 

Subject: Approving Change Order No. 1 for William T. Field Drive Road 

Reconstruction Project – CCI Construction, Inc. 

 

 

  At the May 16, 2022 meeting, City Council awarded the contract for the 

William T. Field Drive Road Reconstruction Project to CCI Construction, Inc., in the 

amount of $333,982. 

 

  CCI Construction, Inc. has submitted Change Order No. 1 in the amount 

of $81,597.98 for additional work, which brings the project construction cost to 

$415,579.98.  The additional work is described in the attached document. 

 

A resolution approving this change order has been prepared for City 

Council consideration. 

 

 



 
 
 
Resolution No. 1                                                                                             October 3, 2022 
 
 

   RESOLUTION   

 
    Page 1 of 1 
 
Approving Change Order No. 1 
for William T. Field Drive 
Road Reconstruction Project - 
CCI Construction, Inc. 
 
 

 YEA NAY 

Council Member HICKEY, Patrick J.   

Council Member OLNEY III, Clifford G.   

Council Member PIERCE, Sarah V. C.   

Council Member RUGGIERO, Lisa A.   

Mayor SMITH, Jeffrey M.   

 
                     Total ………………………..   

 

 

Introduced by  

 

____________________________________ 

 

 

            WHEREAS on May 16, 2022 the City Council awarded the contract for the William T. 

Field Drive Road Reconstruction Project to CCI Construction, Inc. for $333,982, and 

  

            WHEREAS CCI Construction, Inc has submitted Change Order #1 requesting 

$81,597.98 for additional work performed, 

 

NOW THERFORE BE IT RESOLVED that the City Council of the City of Watertown 

hereby approves Change Order #1, which is attached and made part of this resolution, in the 

amount of $81,597.98. 

 

 

 

Seconded by    



EJCDC No. C-941 (2002 Edition) Page 1 of 2 
Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the 
Associated General Contractors of America and the Construction Specifications Institute. 

Change Order 
No. __1_________ 

 
Date of Issuance: Sept. 19, 2022 Effective Date: Sept. 19, 2022 
    

Project:  WT Field Dr. Road Reconstruction Owner:  City of Watertown Owner's Contract No.:  2022-13 

Contract:  WT Field Dr. Road Reconstruction Project Date of Contract:  05/27/2022 

Contractor:   CCI Contractors Inc. Engineer's Project No.:  2022-13 

  

The Contract Documents are modified as follows upon execution of this Change Order: 

Description:   The road reconstruction area was widened at the end of the road near the arena. The road was widened to allow
  
Easier access to the road for tractor trailers. The road was also lengthened by 25 feet to deal with drainage issues. Additional 

Work around handicap ramps was done to increase drainage from the road, and modified for new road width and location. 

Attachments:  (List documents supporting change):  

Attached is the invoice for the added work. The invoice gives a breakdown of the added work cost. 

 

 
 

CHANGE IN CONTRACT PRICE:  CHANGE IN CONTRACT TIMES: 

Original Contract Price:  Original Contract Times:   Working days   Calendar days 

    Substantial completion (days or date):   

 $ 333,982.00   Ready for final payment (days or date):   

        
[Increase] [Decrease] from previously approved Change 
Orders No.____________ to No.____________: 

 [Increase] [Decrease]  from previously approved Change Orders 
No.____________ to No.____________: 

   Substantial completion (days):   

 $    Ready for final payment (days):   

        

Contract Price prior to this Change Order:  Contract Times prior to this Change Order: 

    Substantial completion (days or date):   

 $ 333,982.00   Ready for final payment (days or date):   

        

[Increase] of this Change Order:  [Increase] [Decrease] of this Change Order: 

    Substantial completion (days or date):   

 $ 81,597.98   Ready for final payment (days or date):   

        

Contract Price incorporating this Change Order:  Contract Times with all approved Change Orders: 

    Substantial completion (days or date):   

 $ 415,579.98   Ready for final payment (days or date):   

        

 
RECOMMENDED:  ACCEPTED:  ACCEPTED: 

By:   By:   By:  

Engineer (Authorized Signature)  Owner (Authorized Signature)  Contractor (Authorized Signature) 

Date:   Date:   Date:  

     
Approved by Funding Agency (if applicable):   Date:  

 

jhammond
Typewriter
9/26/2022



WT Field Dr. - Change Order 1 Workup Shhet
Original New

Unclassified Excavation 25 CY @ $15.00 = $375.00 190.67 CY @ $15.00 = $2,860.05 $2,485.05

Backfill 25 CY @ $50.00 = $1,250.00 127.11 CY @ $50.00 = $6,355.50 $5,105.50

Street Excavation 1962 CY @ $35.00 = $68,670.00 2066 CY @ $35.00 = $72,310.00 $3,640.00

Curbing 500 LF @ $42.00 = $21,000.00 576 LF @ $42.00 = $24,192.00 $3,192.00

Binder 814 TN @ $134.00 = $109,076.00 908.01 TN @ $134.00 = $121,673.34 $12,597.34

Top Coat 414 TN @ $150.00 = $62,100.00 656.23 TN @ $150.00 = $98,434.50 $36,334.50

$262,471.00 $325,825.39
82542.98

Less Original $262,471.00
$945.00

$63,354.39
Plus $18,243.59

$81,597.98



 Date: 9/26/2022

                                          
Invoice# 375-CO1

   

Terms: Net 30

Bill to: City of Watertown Job: #375
Attn: Jeffrey Hammond  Wm T Field Drive
245 Washington Street  Watertown, NY 
Watertown, NY 13601

1.02.03 Unclassified excavation – used for widening areas in the sewer plant (additional quantity was for larger size widening areas)
               - Total quantity 190.67 cy x $15.00 = $2860.05
3.03.00 Backfill – used for widening areas in the sewer plant (additional quantity was for larger size widening areas)
               - Total quantity 127.11 cy X $50.00 = $6355.50
5.00.00 Street Excavation total - Added for additonal 25 ft of road reconstruction
               - Total quantity 2066 cy x $35.00 = $72310.00
5.08.00 concrete curb – (over run due to added curb at intersection
               '- Total quanity 576 lf  x $42.00 = $24192.00
5.10.09 – asphalt binder course type 3 (over run due to widening issue and polygon issue)
               - Total quantity 908.01 ton x $134.00 = $121673.34
5.10.07 – asphalt top course type 7 (over run due to widening issue and polygon issue, 

shim course at intersection and parking lot before top course)

               - Total quantity 656.23 ton x $150.00 = $98434.50

Overrun Items = $325825.39
Less original = $262471.00
Total Overrun = $63354.39
Agreed price work 
Lowering structure at intersection after paving $880.95
milling and repaving after lowering structure $5,216.76
New frame and grate for drainage plus adjustment 1,438.97$  
Alter structure in widening area $980.20
Remove and Reinstall new sidewalks various locations $8,740.13
sign relocation at intersection $986.58
Total additional work $18,243.59

TOTAL DUE: $81,597.98

COMPANIES, INC.
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Res No. 2 

       September 22, 2022 

 

 

 

TO:  The Honorable Mayor and City Council 

 

FROM: Tina Bartlett-Bearup, Purchasing Manager 

 

SUBJECT: Bid #2022-28 Water Treatment Plant (WTP) Pump House & Process 

Complex EPDM Roof Replacement Project Letter of Recommendation 

 

 

The City’s Purchasing Department advertised in the Watertown Daily Times for sealed 

bids from qualified bidders for the Water Treatment Plant Pump House & Process 

Complex EPDM Roof Replacement Project, per City specifications and publicly opened 

and read the sealed bids on September 7, 2022, at 2:00 p.m. EST.   

 

The Purchasing Department received three (3) sealed bid submittals and the bid 

tabulations are shown below: 

 

 
 

 

The Purchasing Manager and Engineering Department reviewed the responses to ensure 

compliance with the specifications and hereby recommend that City Council award the 

total base bid for the WTP Pump House & Process Complex EPDM Roof Replacement 

Project to J & B Installations, Inc. as the lowest responsive responsible bidder at a total 

price of $519,750.   

 

The WTP Pump House & Process Complex EPDM Roof Replacement Project, as 

adopted in the Fiscal Year 2022-23 Capital Budget, will be funded through the issuance 

of a $600,000 serial bond as approved by the City Council on August 1, 2022. 

 

If there are any questions concerning this recommendation, please contact me at your 

convenience. 

J«& B Installations, Inc Titan Roofing Apple RoofingCorp.
VendorNameandLocation

732VisionsDr. 200TapleySt. 124PickardDr. E
SkaneatelesFalls,>~Y Springfield.AL4 Syracuse, NY

ShawnaPazmino-Brook DavidDietzBrianAndersonPointof ContactName

ContactInformation/ emailaddress brian @ibinstallations .com mail @titanroofine .com ddietz@aDDleroofinE.com

TotalBaseBid S519,750.00 SS35.900.00 S559.339.00



Resolution No.  2                                                                                      October 3, 2022 
 
 

RESOLUTION   

 
    Page 1 of 1 
 
Accepting Bid for Water Treatment Plant Pump 
House & Process Complex EPDM Roof  
Replacement Project J & B Installations, Inc. 
 
 
 

 

 YEA NAY 

Council Member HICKEY, Patrick J.   

Council Member OLNEY III, Clifford G.   

Council Member PIERCE, Sarah V.C.   

Council Member RUGGIERO, Lisa A.   

Mayor SMITH, Jeffrey M.   

                     Total ………………………..   

 

Introduced by ____________________________________ 

 

 

WHEREAS the City desires to replace the existing roofs at the Water Treatment Plant 

(WTP) Pump House and Process Complex, and 

 

WHEREAS the Purchasing Department advertised and received three (3) sealed bids for 

the WTP Pump House & Process Complex EPDM Roof Replacement Project, and  

 

WHEREAS on Wednesday, September 7, 2022 at 2:00 p.m. the bids received were 

publicly opened and read, and  

 

WHEREAS Purchasing Manager, Tina Bartlett-Bearup reviewed the bids received with 

the Engineering Department and it is their recommendation that the City Council accept the 

lowest responsive responsible bid submitted by J & B Installations, Inc., and  

 

 NOW THEREFORE BE IT RESOLVED that the City Council of the City of Watertown 

hereby accepts the bid received from J & B Installations, Inc. in the amount of $519,750.00, and  

 

 BE IT FURTHER RESOLVED that the City Manager of the City Watertown is hereby 

authorized and directed to execute the Agreement on behalf of the City of Watertown. 

 

 

Seconded by _____________________________________ 



Point of Contact Name

Contact Information / email address

Total Base Bid $519,750.00 $835,900.00 $559,339.00

brian@jbinstallations.com mail@titanroofing.com ddietz@appleroofing.com

Brian Anderson Shawna Pazmino-Brook David Dietz

Skaneateles Falls, NY Springfield, MA Syracuse, NY

J&B Installations, Inc Titan Roofing Apple Roofing Corp.

732 Visions Dr.

WTP Pump House & Process Complex EPDM Roof Replacement
Bid #2022-28

Bid Opening Date: 09/07/22 @ 2:00 PM

The following results are bids as presented at the bid opening and do not represent an award.

CITY OF WATERTOWN, NEW YORK
CITY HALL

245 WASHINGTON STREET

WATERTOWN, NEW YORK 13601-3380

200 Tapley St. 124 Pickard Dr. E
Vendor Name and Location

1 of 1 9/9/2022


